
O TES in MXUHUf WORK ASSIGN-CUT STMUS REPORT

W.A. NUmber: 124 RESIGN: III
W.A. Name: RI/FS Butler Tunnel RCRA: CERCEA: X
EF& Primary Contact: M. Towle Report Period: 10/88
EFA Regional Contact: J. Spiewak Firm: JBG/GRC
Contractor Project Manager :R. Kuhlthau % Proj. Tech. Complete: 45

1. PRDC22ESS HUE THIS REPORT PERIOD.

Telephone conversation with EFA PC indicated that this project is closed
out.

2. DELIVERABLES.

Deliverable Due Date Date Delivered

RI Report Review 10/1/87 10/1/87

Ammended Work Plan review 1/15/88 1/15/88

Revised Phase II Work Plan 5/6/88 4/29/88
Review

( . 3. OOTSHANDING ISSUES/RESCEJOTICNS.

None

4. PROJECTCD WJl'lVl'lY NEXT PERIOD.

This project is on indefinite standby due to mine flushing activities at the
colliery adjacent to the Butler Mine. EFA RFM will be contacted periodically to
determine the status of future work. Project is closed out.

Projected LOE: 0 Projected Expense: 0

5. SUBCONTRACTING.

AR300606



TES III MONTHLY WORK ASSIGNMENT STATUS REPORT -)

W.A. Number: ;•-. REGION: III
W.A. Name: -: •='•.• 3.7:-- '.:- - RCRA: CERCLA: X
EPA Primary Contact: v. "owl-? Report Period: -^'.2;
EPA Regional Contact: ..*. 3oi*.-wa« Firm: JEG/GRC
Contractor Project ManagerrR. Kuhlt a % Proj. Tech. Complete: 45

1. PROGRESS MADE THIS REPORT PERIOD.

No progress during this reporting period.

2 . DELIVERABLES .

RI Report Review 10/1/87 10/1/87

Ammended Work Plan review 1/15/88 1/15/88

Revised Phase II Work Plan 5/5/88 4/29/88
Review

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This project is on indefinite standby due to mine flushing
activities at the colliery adjacent to the Butler Mine. EPA RPM
will be contacted periodically to determine the status of future
work .

Projected LOE: 0 Projected Expense: 0

5. SUBCONTRACTING.

Geo/Resource Consultants has been subcontracted to provide a
technical review of documents and conduct field oversight
activities.

AR3QOS07



j TES HI MONTHLY WORK ASSIGNMENT STATUS REPORT
V"*~—̂

W.A. Number: 124 REG3DN: HI
W.A. Name: KI/FS Butler Tunnel RCRA: CERCLA: X
EPA Prinary Contact: M. Towle Report Period: 8/88
EPA Regional Contact: J. Spiewak Firm: JEG/GRC
Contractor Project Manager:R. Kuhltfiau % Proj. Tech. Complete: 45
Level of Effort: 320 Hours Total Dollars

Remaining: $10,185

1. PROGRESS MADE THIS REPORT PERIOD.

Mil in al hours used for file mail tan ence.

2. DEL3VERABLES.

Deliverable Due Date Date Delivered

RI Report Review 10/1/87 10/1/87

Ammended Work Plan reviaw 1/15/88 1/15/88

Revised Phase n Work Plan 5/6/88 4/29/88
Review

3. OUTSTZiNDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This prô ct is on indefinite standby due to mine flashing
activities at the colliery ad̂ cent to tne Butler Mine. EPA RPM will
be contacted periodically to determine the status of future work.

Projected LOE: 0 Projscted Expense: 0

5. SUBCONTRACTING.

Geo/Rer>ource Consultants has been subcontracted to provide a
technical review of documents and conduct fieU oversight
activities.

6. DELIVERABLES DUE NEXT REPORTING PERIOD.

None.

AR300608



f TES in MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION:
W.A. Name: PI/FS Butler Tunnel RCRA: CERCLA: X
EPA Primary Contact: M. Towle Report Period: 7/88
EPA Regional Con tact: J. Spiewak Firm: JEG/GRC
Contractor Projsct Manager :R. Kuhttiau % Proj. Tech. Conptete:45
Level of Effort: 320 Hours Total Dollars

Remaining: $10,335

1. PROGRESS MADE THIS REPORT PERIOD;

No acti/ity on this project ii July.

2. DELIVERABLES.

Deliverable Due Date Date Delivered

RI Report Revfew 10/1/87 10/1/87

Ammended Work Plan review 1/15/88 1/15/88

Revised Phase H Work P3an 5/6/88 4/29/88
Review

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This project is on indefinite standby due to mine flishiig
activities at the colliery ad jcent to the ButJer Mile. EPA RPM will
be contacted periodically to determine the status of future work.

Pro£cted LOE: 0 Pro£cted Expense: 0

5. SUBCONTRACTING.

Geo/Resource Consultants has been subcontracted to provide a
technical review of documents and conduct field oversight
activities.

6. DELIVERABLES DUE NEXT REPORTING PERIOD.

None.

AR300609



TES m MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: HI
W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA: X
EPA Prinary Contact: M. Towle Report Period: 6/88
EPA Regional Con tact: J. Spiewak Firm: JEG/GRC
Contractor Projact Manager :R. Kuhlthau % Proj. Tech. Complete:45
Level of Effort: 320 Hours Total Dollars

Remaining: $10,335

1. PROGRESS MADE THIS REPORT PERIOD.

No activity on this projsct in June.

2. DELIVERABLES.

Deliverable Due Date Date Delivered

RI Report Review 10/1/87 10/1/87

Ammended Work Plan revfew 1/15/88 1/15/88

Revised Phase n Work Plan 5/6/88 4/29/88
Review

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This preset is on indefinite standby due to mine flushing
activities at the colliery ad jicent to the Butler Mine. EPA RPM will
be contacted periodically to determine ttie status of future work.

Projscted LOE: 0 Prô cted Expense: 0

5. SUBCONTRACTING.

Geo/Resource Consultants has been subcontracted to provide a
technical review of documents and conduct field oversight
activities.

6. DELB/ERABLES DUE NEXT REPORTING PERIOD.

None.

AB3006IO



( TES IH MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: ZEE
W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA: X
EPA Prinary Contact: M. Towle R eport Period : 5/88
EPA Regional Con tact: J. Spiewak Firm: GRC
Contractor Pro J2ct Manager :W. Graf % Pro£ct TechniraJJy CcmpJete:45

1. PROGRESS MADE THIS REPORT PERIOD.

Currently reviewing revised Phase n work plan, submitted April 29,
1988. " ——————— ——————

>

2. DELIVERABLES.

Deliverable Due Date Date Delivered

R I Report Rev ̂fw 10/1/87 10/1/87

A mm ended Work PJan rev few 1/15/88 1/15/88

Revised Phase n Work PJan 5/6/88 4/29/88
Review

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

Activity on this project is dependent upon the PRPS deliverable
schedule and EPA s needs. Meeting with EPA and PRPs to discuss
work plan may be scheduled.

5. SUBONTRACTING.

None

3830061 I



TES HI MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: m
W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA: X
EPA Prinary Contact: M. Towle Report Period: 4/88
EPA Regional Con tact: J. Spiewak Firm: GRC
Contractor Prô ct Manager:W. Graf % Project Technically Complete:40

1. PROGRESS MADE THIS REPORT PERIOD.

Currently reviewing revised Phase n work plan, submitted April 29,
1988.

2. DELE7ERABLES.

Deliverable Due Date Date Delivered

RI Report Review 10/1/87 10/1/87

Ammended Work Plan review 1/15/88 1/15/88

Revised Phase H Work Plan 5/6/88 " 4/29/88 \,- ,o S,̂ 'LC\
Review ... - -> •' \. v a UN

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This preset is dependent upon the PRPs deliverable schedule and
EPA s needs.

5. SUBONTRACTMG.

None

AR3006I2



TES III MDNTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: IH
W.A. Nane: RI/FS Butler Tunnel RCRA: CERCLA: X
EPA Prinary Contact: M. Tohl Report Period: 3/88
EPA Regional Con tact: J. SpiewaV Firm: GRC
Contractor Prô ct Manager: H. Hopklns % °ro£ct Technical̂  Canptete:30
1. PROGRESS MADE THE REPORT PERIOD.

None, schedule is dependent upon PRPs submittalschedule to EPA.

2. DELIVERABLES.

Deliverable Due Date Date Delivered

RIR eport R ev iew 10/1/87 10/1/87

Aamended workplan review 1/15/88 1/15/88

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

Review of revised Phase n work plan.

5. SUBONTRACTING.

Ncne



c
s r.-r̂ - is

AR3006U



TES IV MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: III
W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA:*/
EPA Primary Contact: F. Barba Report Period: 1/88
EPA Regional Contact: J. Spiewak Firm: GRC
Contractor Project Manager:J. Barrett % Project Technically Complete:30

1. PROGRESS MADE THIS REPORT PERIOD.

The PRP's amended RI Work Plan was reviewed by GRC. A letter report
discussing this review was delivered to EPA.

2. DELIVERABLES.

Deliverable Due Date Date Delivered

RI Report Review 10/1/87 10/1/87

Amended Work Plan Review 1/15/88 1/15/88

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This project is dependent upon the PRP's deliverable schedule. GRC
will review additional documents when they are submitted.

5. SUBCONTRACTING.

None

AR3006I5



TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 124 REGION: III
W.A. NAME: RI/FS Oversight Butler Tunnel RCRA: CERCLA:X
EPA PRIMARY CONTACT: F. Barba REPORT PERIOD: 12/87
EPA REGIONAL CONTACT: J. Spiewalc FIRM: GEO/RESOURCE

CONSULTANTS
CONTRACTOR PROJECT MANAGER: J. Barrett % PROJECT TECHNI-

CALLY COMPLETE: 25

1. PROGRESS MADE THIS REPORT PERIOD

A amended work plan for the Phase I RI/FS was reviewed by
GRC for its technical merits and completeness.

2. DELIVERABLES

Deliverable Date Due Date Delivered

RI Report Review 10/1/87 10/1/87
Amended RI Work Plan
Review 01/15/88

3. OUTSTANDING ISSUES/RESOLUTION

None.

4. PROJECTED ACTIVITY NEXT PERIOD

Letter report with amended Phase I work plan review comments
will be prepared and submitted to EPA.

5. SUBCONTRACTING

None.

AR3QQ6I6



TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

, W.A. NUMBER: 124 REGION: 3
V W.A. NAME: Butler Tunnel RCRA: CERCLA: X

EPA PRIMARY CONTACT: Francisco Barba REPORT PERIOD: February 1987
EPA REGIONAL CONTACT: Elaine Spiewak FIRM: CDM/FPC
CONTRACTOR PROJECT MANAGERS. diFeliciantonio % PROJECT

TECHNICALLY COMPLETE: 2 %

1. PROGRESS MADE THIS REPORT PERIOD -

A subcontractor has been selected by EPA and negotiations are underway
to procure.

2. OELIVERABLES -

Deliverables Due Date Date Delivered

Provide a Subcontractor 12/86 Delayed due to
to EPA Subcontracting

procedures

Note: Delays have been discussed and coordination with the EPA PC has resulted
f i n a modified schedule. . t

3. OUTSTANDING ISSUES/RESOLUTIONS -

NONE

4. PROJECTED ACTIVITY NEXT PERIOD -

Subcontractor will be procured and work will begin

5. SUBCONTRACTING -

NONE

AR3006I7



TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER! 124 REGION: 3
W.A. NAME: Butler Tunnel RCRA: CERCLA: X
EPA PRIMARY CONTACT: Francisco Barba REPORT PERIOD: January 1987
EPA REGIONAL CONTACT: Elaine Spiewak FIRM: CEM/FPC
CONTRACTOR PROJECT MANAGERS. diFeliciantonio % PROJECT

TECHNICALLY COMPLETE: 2 %

1. PROGRESS MADE THIS REPORT PERIOD -

A subcontractor has been selected by EPA and negotiations are underway to
procure.

2. DELTVEPABLES -

Deliverables Due Date Date Delivered

Provide a Subcontractor 12/86 Delayed due to Subcontracting
to EPA procedures

Note: Delays have been discussed and coordination with the EPA PC has resulted
i . in a modified schedule.

3. OUTSTANDING ISSUES/RESOLUTIONS -

NONE

4. PROJECTED ACTIVITY NEXT PERIOD -

Subcontractor will be procured and work will begin

5. SUBCONTRACTING

NONE

w
£8300618


